SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:27PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 160 Const Calendar Day: 711 Date: 20-Aug-2011 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 70-80
Precipitation None Condition Partly cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) The remaining frames which are installed on the wall Pier W2 are completed and the crew started
installing the PWS guide beam.

B) The reinforcing of the PWS framing system is being continued at the West line framing by welding the
bracing system. The work was mainly on the North side framing of the W-Line. The saddle was covered by
protective fabric during the welding as instructed.

C) Minor welding was performed on the South side of the East line framing system.

2- Another ABF crew Continued the installing scaffolding required for the PWS hauling system at the North
side of the West line saddle
The attached pictures show the detail of the performed activities.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
A) Installation crews:

- Jerry Kubala (FOR- Installation)

- Walter Hernandez

- Melgar Fleix

- Joseph Stone

- Carlos Bustamante

- Kevin Alger (Crane Operator)

- Barry Rothman

- Michael Balwinski

B) Welding Crews

- Eric Sparks

- Todd Jackson

- Paul Fambrini

- Mike Jimenez (only 5 hours)
- Jose Torres (Only 5 hours)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas

Diary #: 160

Date: 20-Aug-2011

Saturday

C) Scaffolding
-Julian Paul

- Jeffery Stewart
- David Lucero

- Pablo Ramirez
- Dustin Clayborn
- Ryan Nast

Laborers:
- Froylan Ruiz

ABF Equipments:

Crane Terex RT160

Miller welding machine (ABF002242)

Lincoln Welding machine (ABF002082) (Only 5 hours)
Liftman 4x4 GS2668RT

04-0120F4 Bid Iltem: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSEPH STONE 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Julian Paul 8.00 0.00 0.00 8.00 D
Ironworker APP PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker FOR ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL JIMENEZ 5.00 0.00 0.00 5.00 D
Ironworker APP JOSE TORRES 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0130406 No
800 0.00 000 0.0 []
002154 Equipment, Crane, 60 Ton No
800 0.00 000 0.0 []
002242 WELDING EQUIPMENT No
500 0.00 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 160 Date: 20-Aug-2011 Saturday
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
800 000 000 0.0 ]
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Iranmanesh, Abbas Diary #: 160

Date: 20-Aug-2011

Saturday
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